RPA PROJECT MANAGEMENT
Project Status Report
Department of Agriculture

Division of Forestry-Statewide

Project: Project Work Type: Delivery Method: Project Budget:
Gordonsville Work Center Purchasing Contract Agency Resources $80,000.00
g'(‘)’r'fi'g:sﬁlI';c’?,\sltry'swtew'de Current Work Phase: Req'd Work Ph Compl: MACC Budget:
100/010-01-2009 In Progress $0.00

Project Manager: Construction Admin: | Designer: Contractor:

Burd, S.
Project Health:
Budget: .
Schedule: . Meeting with Agency at site 3/19/10.
Issues: !
Ellington Agricultural Center

Project: Project Work Type: Delivery Method: Project Budget:
HVAC Upgrade-Porter Lab Renovation Design / Bid / Build $781,000.00
Eggﬁéﬁﬂf?ﬂcunura' Center Current Work Phase: Req'd Work Ph Compl: MACC Budget:
100/000_61_2007 Construction Closed $687,28000

Awaiting Closeout Submittals

Project Manager: Construction Admin: | Designer: Contractor:

Burd, S. Patteson, G. SSOE, Inc. John Bouchard & Sons Co.

Project Health:

Budget: .
Schedule: . Substantial Completion 3/2/10.
Issues: .

Project: Project Work Type: Delivery Method: Project Budget:
Window Replace-Moss Building & Library Renovation Best Value Option 1 $235,000.00
ﬁggﬁ\t"i’lﬂf‘%ﬁc“'t”ra' Center Current Work Phase: Req'd Work Ph Compl: MACC Budget:
100/000_62_2007 Design Development Phase $206,80000

ON HOLD-Delay List

Construction Admin:
Patteson, G.

Project Manager:
Burd, S.

Designer:
Centric Architecture

Contractor:

Project Health:
Budget: .
Schedule: !
Issues: .
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